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This Week’s Activities 

• All issued work in the Gallery is complete. 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• ACT will continue the exploratory hole drilling in Critical 
Area I (two of the five holes have been completed). 

• VCI-Doyon will continue surface paving operations on the 
new parking area and road, and guardrail installation should 
be completed 

• Finishing work at Comfort Station will be completed 

• Contractors will be seeding and mulching 

• Contractor will begin working on “punch-list” items as they 
move towards contract completion 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Sonic drilling and casing continued, 
with a total of 584 holes in Overburden.  Rock coring 
and drilling on the work platform continued this week, as 
well as pressure washing and grouting operations.  Most 
primary and secondary holes have been grouted in Criti-
cal Areas #1 and #2.  There is a total of over 237,900 
gallons of grout in 364 holes along the embankment.  To 
date, over 242,424 gallons of grout have been pumped 
into the foundation.  
 
Halcomb's Landing.   Site cleanup continued.  South-
ern KY RECC completed wiring to the light poles and 
the Comfort Station.  Guardrail installation continued 
along the access road and parking area. 
 
Resident Office.  The Contractor worked on “punch-
list” items.  Parking area and entrance roads are ready for 
asphalt and fencing. 
 
Kendal Campground.  The surface paving project is 
complete, and the new restroom building project was 
awarded. 

Lake Cumberland elevation on 10/23/07 was 678.61 ft. The Wolf Creek 
basin received approximately 0.4 inch of rainfall over the past 24 hours. 
The forecast for the next five days has an additional 1.5 to 2.0 inches for 
the basin. The orifice gate that will provide a continuous 200 cfs flow is in 
the process of being installed. The 500 cfs daily average discharge from 
Lake Cumberland continues to support downstream water supply and 
water quality requirements.  

Wolf Creek Dam 
Weekly Update 

Boart Longyear performs undisturbed soil sampling in the 
embankment. 


